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ATTACHMENT 3 

WORK PLAN 

 

Description of the Project:  
 
The Elsinore Valley Municipal Water District (EVMWD/District) proposes to expand implementation 
of an Automated Metering Infrastructure (AMI) system to approximately 5,227 customers located 
primarily within the District's most disadvantaged communities as identified by the 
CalEnvironScreen 2.0 tool. This project is the second phase of a multi-phased program to 
implement AMI throughout the District’s 42,000+ connections. During the first phase of the 
project, the District installed the necessary AMI network infrastructure including: network control 
computer and AMI software; 78 solar-powered Data Collection Units (DCUs); Intermac handheld 
PCs; training for staff; and all licensing fees, web hosting and customer portal software. In addition, 
EVMWD installed and/or retrofitted an initial 3,000 meters within the District’s most disadvantaged 
areas as part of the successful pilot program.  
 
This second phase of this AMI program will focus exclusively on installation and/or retrofit of meter 
transmission units (MTUs) for approximately 5,227 connections within the meter routes of 301, 
303, 502, 503, 601, 802, and 803.  See Exhibit 1 and 2 below for EVMWD’s service area and specific 
project locations.  

Exhibit 1: Elsinore Valley Municipal Water District System Map 
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Exhibit 2:  
AMI Project and Benefit Area within in Elsinore Valley Municipal Water District 

 

 
 
You may also reference “Att3_WE14_EVMWD_Work Plan-Project Area Map_2of3” for an 
interactive version of the above map in order to drill down further into the project areas.  
 

Hatched areas 
represent AMI 
Project Areas 
and Benefit 

Areas. 

Red outline is 
EVMWD 

Service Area. 
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As mentioned above, this AMI program will focus exclusively on installation and/or retrofit of 
meter transmission units (MTUs) for approximately 5,227 connections within the meter routes of 
301, 303, 502, 503, 601, 802, and 803. Table 1 below identifies the number of meters per Cycle 
Area, along with the number of meters that will specifically be located in a disadvantaged area. 
 

Table 1 
PROJECT AREA 

AMI Meters to be Installed 

Cycle 
Area 

In DAC 
CalEnviroScreen 2.0 

(Top 25%) 

DAC  
Benefit 

OUT of 
DAC 

Total 
Meters 

301 415 100% 604 1,019 

303 857 100% 0 857 

502 283 100% 899 1,182 

503 473 100% 472 945 

601 0 0% 59 59 

802 222 100% 0 222 

803 943 100% 0 943 

Total 3,193 100% 2,034 5,227 

 
The AMI fixed-network, flexible two-way communication system will enable EVMWD to more 
efficiently manage water distribution by remotely managing metering assets, and allow EVMWD 
customers the ability to detect leaks, view water usage, set alerts, and gather reports about their 
home water system in real time through the wireless sensor network. This project will help both 
the District and its customers reduce water and energy usage, which, in turn, will also reduce 
greenhouse gas emissions and help reduce water and energy costs. 
 
Project Proponent/Partner (if applicable):  
 
EVMWD will be the only entity receiving funds through this grant.  
 
However, EVMWD has received letters of support from project proponents (see 
Att3_WE14_EVMWD_WorkPlan_LOS_3of3 for details): 

 

 Supervisor Kevin Jeffries, First District, County of Riverside 

 Congressman Ken Calvert, 42nd District, California 

 Assemblywoman Melissa Melendez, 67th District, California 

 Mayor Natasha Johnson, City of Lake Elsinore 
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WORK PLAN TASKS  
 
Task 1: Project Grant Agreement, Administration, Labor Compliance and Reporting:  
 
Elsinore Valley Municipal Water District staff will provide administrative oversight for the project. 
Activities will include reviewing and executing the grant agreements and contracts, attending 
meetings, maintaining grant and project files, preparing and processing requests for 
reimbursements, preparing updates for executive management and Board of Directors, ensuring 
grant agreement compliance, coordinating any audit request and/or examination of records by 
DWP, or independent auditors, and maintaining all records for at least three years after the project 
is closed out.  EVMWD staff will also provide all required Labor Compliance Program information to 
DWR. These items will be contributed in-kind by the District.  
 
Deliverables include:  

 Preparation of invoices. 

 Submission of quarterly and final reports.  

 Submission of Labor Compliance Program. 
 
Task 2: Easement(s):  
No easements are anticipated for this AMI installation project.  
 
Task 3. Project Evaluation/Design/Engineering  
Specific meters have been identified, the preferred vendor (Aclara) has been selected, and 
preliminary meetings have been held to discuss the project design. Once the grant is executed and 
the contract is awarded, staff and contractor will develop a more detailed installation plan. 
 
Deliverables include:  

 Development of detailed installation plan. 

 Development of required equipment and installation cost estimate refinement.   
 
Task 4: Environmental Documentation:  
The AMI project is considered categorically exempt (CE) as the project will take place at 5,227 
existing-metered locations, and other previously-disturbed areas of District property. 
 
Deliverables include:  

 Approved and adopted CEQA documentation (CE).  
 
Task 5: Permitting:  
Not applicable. EVMWD does not anticipate that permits will be required for the AMI Project. All 
MTUs will be installed in existing EVMWD water meters.  
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Task 6: Proposal Monitoring Plan:  
This task provides for all monitoring and performance requirements as established by the DWR 
during the grant agreement development process.  At this time, EVMWD believes the monitoring 
plan will be for one year post-implementation based on the type of project proposed.  The water 
and energy savings are not estimated to change significantly from year-to-year and, therefore, only 
one year of reporting is expected.   
 
EVMWD will prepare a Proposal Monitoring Plan that will measure actual water and energy savings 
of the 5,227 AMI connections compared to baseline measurements that were established prior to 
implementation. The District will determine usage rates based on AMI data along with water bills, 
and other sources to determine the actual amount of water used and conserved post-upgrade of 
the AMI meters.  The implementation consultant will be responsible for preparing and completing 
the Project Monitoring Plan (PMP) under the direction of the District.  The PMP will be submitted 
to the State prior to the disbursement of funds for implementation activities. 
 
Deliverables include:  

 Development of a Proposal Monitoring Plan.  
 
Task 7: Project Implementation:  
This is a simple implementation plan:   
 
 Task 7.1: EVMWD will hold a kick-off meeting with contracted vendor and refine the timeline 

and expectations.   
 
 Task 7.2: EVMWD, in coordination with Contractor support, will alert 5,227 customers of the 

system upgrade and provide education regarding the logistics and benefits of the new system. 
Outreach to these customers will include mailings, door-to-door direct communication, 
telephone outreach, and flyers in both English and Spanish.  The area to be targeted includes 
the meter routes in Cycle 303, 503, 802, 803, 601, 801, and 301.  

 
 Task 7.3: Contractor will install/test the advanced meter data 

management system that will provide timely, high-resolution meter 
reading and enable EVMWD to eliminate on-site visits and estimated 
reads, reduce theft and loss, and implement time-of-use billing. The 
system will support two-way communication between the end-points 
and EVMWD headquarters.  Technicians will specifically install 5,227 
Meter Transmission Units (MTUs). The MTUs are radio units that connect 
to the existing AMI meters through a wire.  The MTUs deliver two-way 
communication and a time-synchronized network to provide EVMWD 
headquarters and customers with a snapshot of system water 
consumption at a single point in time.  Please see Figure 1 for a photo of 
an MTU. These will be connected to the already-installed Data Collector 
units (DCUs), and can be accessed by the existing Intermac handheld PCs.  

 

Figure 1: MTU (silver box) 
attached to a meter. 
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Deliverables include:  

 Meeting minutes. 

 Inspection Checklists. 

 Invoices. 

 Photographs. 

 Project Completion Verification. 


